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WEEKLY NEWSLETTER NO. 46

25X1AGa June 20, 1957
_ called on Monday, 17 June, and informed us
25X1A6a that he arrived at -on 14 June. Two problems which he
immediately encountered were that no work area has been assigned
or allocated to him and that he has no clearance other than project type
clearance which makes it difficult for him to leave and enter the base .
He has approximately ten units at N and five units at Edwards 25X1A6a
which fall under his technical superﬁsion, This will probably necessitate
his setting up a schedule to travel and service equipment at both bases,
25X1A9a
We received a letter and report dated 9 Jun<J NN
at B who reports that his five units are in excellent condition and his
work load is’ at a :ninimum. He has installed the 6' diameter glass
lenses in his presentations and reports that they are all satisfactory.

During the past week we made the following shipments.
4 Mark Iii handles were shipped to - on 12 June. 25X1A6a

25X1A6a
4 handles were shipped tol ks 15 suxe.
2 handles were shipped to- 17 June, 2°X1Aba

This makes a total of 11 handles being shipped tolJJJJII=¢ of today 25X1A6a

and 8 to- One more will be shipped to -and four to 25X1A6a

25X1A63a -next week to fulfill our commitment of this item. Unit 56

25X1A6a

was shipped tof o= 13 june. New units 55, 57 and 58 have beeq
25X1A6a
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completely asaembled and are now in the px-e,cesspf being calibrated
and readied for shipment. No. 1! has also been completely retrofitted
and will be calibraied and shipped befo:é 30 June. We are still awaiting
the arrival of No. 5 for retrofit and it appeéra that it will not be back
in time to be completed before the 50 June deadline.

| On Friday, June 14, we shipped three heated bubble kits to

25x1n%e | A - 5o I >. Siaco a1 sextants

have not had the sarne modifications, a kit was made for each particular

25X1A9a

sextant. In this case we made kits for units 12, 23 and 44 at A and 6, 9
and 10 at B, Thene were shipped di:ectiy to our field representatives
from the plant and not through the supply depot with the permission
of Dick at Headquarters.

We are busy cleaning up thé odds and ends of both contracts
and preparting both contracts for the auditors who are scheduled to
arrive at the plant July 8.

Uhtil next waek.
25X1A9a

JIMD:ar
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